RESOLUTION BY
FINANCE/EXECUTIVE COMMITTEE 01- 0’{ -1605

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
CHANGE ORDER NUMBER ONE FOR FC-7195-00, PINE MEADOWS
SANITARY SEWER IMPROVEMENTS WITH PARAMOUNT
CONTRACTING COMPANY, IN AN AMOUNT NOT TO EXCEED ONE
HUNDRED FIFTY FIVE THOUSAND FIVE HUNDRED ONE DOLLAR
AND SEVENTY FIVE CENTS ($155,501.75). ALL CONTRACTED
WORK SHALL BE CHARGED TO AND PAID FROM FUND,
ACCOUNT AND CENTER NUMBER: 2J21 574001 M24102529999.

WHEREAS, the City did enter into an agreement with Paramount Contracting Company for
FC-7195-00, Pine Meadows Sanitary Sewer on behalf of the Department of Public Works; and

- WHEREAS, Change Order Number One is necessary due to change of scope resulting from
contaminated soil at the Amoco gas site on West Paces Ferry Road, TV casing of pipe under
I-75, additional landscaping and installation of a retaining wall; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Real Estate have recommended that Change Order Number One
for FC-7195-00, Pine Meadows Sanitary Sewer Improvements be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in
the best interest of the City to accept the proposal amount of $155,501.75.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number
One for FC-7195-00, Pine Meadows Sanitary Sewer Improvements with Paramount
Contracting Company in an amount not to exceed One Hundred Fifty Five Thousand Five
Hundred One Dollars and Seventy Five Cents ($155,501.75).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order to be approved by the City
Altorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number One shall not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center number: 2J21 574001 M24102529999.
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CHANGE PROPOSAL CONCURRENCE
Pine Meadows Sanitary Sewer Improvement

Mr. Ladun Esan, P. E. RFP NO: NA
Manager, Capital Improvements Program DATE: August 9, 2001
City of Atlanta PROJECT: FC-719500
55 Trinity Ave., SW GOWRSE#: _11
Suite 4500
Atdanta, GA 303350324
[DESCRIPTION LR e USSR L st am e s B , Ca : : ] ]
Adjust the Authonzed Contract Amount to mclude the followmg items:
A) Delay by contaminated soil at Amoco Gas Station on W. Paces Ferry Road. $ 77,629.13
B) Close Circuit TV of casing pipe under Interstate 75 $ 85508
(0] Paving at Hardin property $ 117,409.40
D) Approved interest payment $ 4797.00
E) Retaining wall at McDonald’s $ 1163823
Total Change Order Amount $ 212,328.84
P Credit to the City of Atlanta $ (56,827.09)
Net Change Order Amount $ 155,501.75
[JUSTIFICATION: - .. .0 0 hi. o e ' : |

During the jack and bore operauon for the West Pac& Ferry Road Connectnon in the vxcuuty Amoco dnveway,

the contractor hit contaminated soil, and the job had to be stopped until proper safety measures were in place,

EPD was notified and additional chemical (envn'onmemal) testing was completed.

The City of Atlanta requested that the new casing pipe under 175 be tclevxsed to confirm the obstruction claim
_by Paramount Contracting Company.

The City of Atlanta agreed to repave the entire disturbed parking lot of Hardin property in exchange for

extension in construction easement duration.

Retaining wall between McDonalds and South Trust Bank was deeper than shown on plans and the Contractor

had to tear it down to allow the msmg plpc to go through

{COST COMPARISON: B e EE IR s R e oo
Contractor’s Initial Proposal. $ 399,350 76
Program Manager’s Reoommended Amoum. § 155!501 75
Program Manager: ?/SIUMQ(&A M Date: ¥. 13- 0l

Signature () Approved ( )Denied

Eskender Abebe, PE. CH2MHILL/TOC, Inc. LV.

Name \ Firm
Chief Engineer: AW@F\»A Dace__ S| 250t

Signature; Approved ( )Denied

Q" de A ' ity of Atl
- Name Firm

{CONCURRENCE: B ]

Manager, Capital Improvements Program: /\/ W - Date:“ 2 é /

SlMtuV( Ofipproved ( )Denied

Name Firm

H:\ProjectsiSS\Were 11 - Pine Meadows\DOCS\Pine Meadows, good\COA\CHGORDR-CONCURRENCE-PINEMEADOWS .DOC
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S Y TY OF ATLANTA

BILL CAMPBELL 68 MITCHELL ST, SW, ATLANTA, GEORGIA 30335-0324 DEPARTMENT OF PUBLIC WORKS
MAYOR SUITE 4700, CITY HALL - SOUTH Nerman A. Koplen, P.E.
(404) 330-6240 Interim Commissloner
FAX (404) 658-7552 Deavid Peters, P.E.
email: publicworks@ci.atlanta.ga.us Deputy Comrmissioner
Johna W, Griffia, Jr.
Garney Ingram-Reld
MEMORANDUM
July 13, 2001
To: Felida Strong-Whitaker, Director
Bureau of Purchasing and Real Estate
Fr: Ladun Esan, P.E., Program Administratol ;
Public Improvement Program
Re: Pine Meadows Sanitary Sewer Improvement

FC-7195-00 — Change Order No. 1

Attached please find the Change Order proposal from Paramount Contracting Company to
complete construction of the Pine Meadows Sanitary Sewer Improvement Project.

This project is essentially complete and the remaining scope of work indudes acoommodation for
contaminated soil at Amoco Gas on West Paces Ferry Road, TV casing of pipe under I-75,
landscaping and paving at the Hardin property and the construction of a retaining wall at
McDonald’s.

The Department of Public Works has determined it is in the best interest of the City to accept

. this change order in an amount not to exceed One Hundred Fifty Five Thousand Five Hundred

Revised 82701

One Dollars and Seventy Five Cents ($155,501.75).

If you have any questions or if you require additional information, I can be reached at extension
6526. '

Attachment(s):
Cc Norm Koplon, P.E., DPW Willie Canidate, DPW
David Peters, P.E., DPW Pamela Lewis, BPRE
John W. Griffin, Jr., DPW Susan Bronston Sullivan, OCC
Gamey Ingram-Reid, DPW Bruce Bell, OCC
" “Ade Abon, P.E., DPW Eskender Abebe, CH2M Hill/TOC, v
File



TRANSMITTAL FORM FOR LEGISLATION
PUBLIC IMPROVEMENT PROGRAM

GREG PRIDGEON

Wmm

Originating Pepartment: DPW/Purchasing Contact Person: Pamela Lewis x 6379
Marie Pope 853-7503

Committee(s) of Purview: Finance/Executive Council Deadline: September 24, 2001
Committee

Committee Meeting Dates(s) October 30, 2001 Full Council Date: October 15, 2001

CAPTION:

BACKGROUND:

TO AUTHORIZE THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER ONE FOR FC-7195-00, PINE
MEADOWS SANITARY SEWER IMPROVEMENTS WITH PARAMOUNT CONTRACTING COMPANY IN
AN AMOUNT NOT TO EXCEED ONE HUNDRED FIFTY FIVE THOUSAND FIVE HUNDRED ONE
DOLLARS AND SEVENTY FIVE CENTS ($155,501.75). ALL CONTRACTED WORK SHALL BE CHARGED
TO AND PAID FROM THE FOLLOWING FUND, ACCOUNT AND CENTER NUMBER: 2J21 574001
M24102529999.

FINANCIAL IMPACT (if any)

Mayor's Staj]‘ Only

Received by Mayer's Office: ? Z Reviewed by: /W
ate) initials)

(date)

Submitted to Council:
(date)

Action by Commiittee: Approved Adverse Held Amended

Substitute Referred Other



